## Task 2 Rough estimation with WBS

## Rough estimation of test activities


To get the estimation of Search Workplaces functionality testing, Overall testing process can be broken down into tasks such as


- 1 Test Planning-0.5 day
- Define testing objectives and scope for search workplaces functionality.
- Identify testing resources required for search workplaces functionality testing.
- Determine test methods and techniques for search workplaces functionality testing.
- · Develop a test plan and schedule for search workplaces functionality testing.
- 2 Test Design 1.5 day
- Identify test scenarios and cases for search workplaces functionality testing.
- Develop test cases for positive and negative test scenarios.
- Create test data for search workplaces functionality testing.
- 3 Test Execution 2 days
- Execute test cases for Search workplaces functionality testing.
- Verify that users can Search workplaces with valid input.
- Verify that users cannot search workplaces with invalid input.
- Verify that error messages are displayed for invalid input.
- Test the checkbox smoking allowed functionality.
- Test the select Equipment functionality.


- 4 Defect Management 2 days
- Report and track defects found during Search workplaces functionality testing.
- Verify that defects have been fixed in subsequent releases.
- Retest defects to confirm they have been resolved.
- 5 Test Closure 0.5 days
- Analyze the results of search workplaces functionality testing.
- Create a test report for Search workplaces functionality testing.
- Evaluate the overall success of the testing effort for search workplaces functionality.
- Identify and document any lessons learned from search workplaces functionality testing.


## **WBS**


Search Workplaces where Smoking allowed











## Search Workplaces where Smoking not allowed

